

**LEONARDO DA VINCI PARTNERSHIPS****PROGRESS REPORT
For Partnerships approved in 2012**

Please send this progress report to your National Agency, duly completed and signed, by **30.06.2013** as requested in Article 7 (Monitoring, Evaluation and Control) of your Grant Agreement. The report will be used by your National Agency for monitoring purposes.

1. General information:

Grant Agreement Reference No.: 2012-1-AT1-LEO04-07322 2	
Partnership title: Neue Zugänge zu alten Handwerken - NeoCraft	
Partner countries: Belgien, Bulgarien, Deutschland	
Your institution is:	<input checked="" type="checkbox"/> The coordinator <input type="checkbox"/> A partner
Name of your institution: Westdeutscher Handwerkskammertag	
Address: Sternwartstraße 27-29, 40223 Düsseldorf	
Telephone: +49 211 3007-700	
Name of contact person: Reiner Nolten (CEO), Peter Dohmen	
Telephone: +49 211 3007-707	
E-mail: reiner.nolten@handwerk-nrw.de, peter.dohmen@handwerk-nrw.de	




2. Partnership content

2.1. Please describe briefly the Partnership activities undertaken and the results achieved so far:				
<p>Da von den ursprünglich sieben geplanten Projektpartnern nur drei Organisationen eine Bewilligung erhalten haben, galt es zu Beginn der Partnerschaft die Aufgaben laut Projektantrag auf die verbliebenen Projektpartner zu verteilen und den Zeitplan anzupassen. Trotz des zusätzlichen Arbeitsaufwandes, der sich hieraus zwangsläufig ergeben hat, konnte der ursprüngliche Zeitplan weitestgehend eingehalten werden. Die angestrebten Hauptprodukte (Reiseführer, Katalog mit Geocaches) befinden sich derzeit in Entwicklung. Erste Geocaches mit Handwerksbezug wurden erfolgreich platziert, Experteninterviews geführt und die Facebook-Gruppe eingerichtet. Der Projektfortschritt wird auf der Projektwebseite unter www.neocraft.info dokumentiert.</p>				
2.2. What problems/obstacles, have you met in the implementation of the Partnership, if any? How have these problems been solved?				
<p>Durch die neue Arbeitsverteilung haben die Projektpartner deutlich mehr Arbeitsaufträge als antragsgemäß vorgesehen. Dadurch gab es leichte zeitliche Verzögerungen bei der Durchführung der Experteninterviews und dem Setzen neuer Geocaches. Das Projektziel und die angestrebten Produkte sind hierdurch jedoch nicht in Gefahr. Einige durch die Partnerschaft vorbereitete Geocaches können aufgrund bestehender Richtlinien, die die Partnerschaft nicht beeinflussen kann, nicht auf der Plattform geocaching.com veröffentlicht werden. Um diese Geocaches dennoch der interessierten Allgemeinheit anbieten zu können, veröffentlicht die Partnerschaft alle erstellen Geocaches zusätzlich auf opencaching.de.</p>				
2.3. Mobility activities				
Minimum number of mobilities planned (<i>please tick as appropriate</i>)	4	8	<input checked="" type="checkbox"/>	24
		reduced number of mobilities ____		
2.4 Mobilities carried out between 1.08.2012 and 30.6.2013 (add rows if necessary)				
Mobility description	Nr of participating staff¹	Nr of participating trainees		
Erstes Treffen, Kickoff-Meeting, Westerland (DE)	2			
Multilaterales Projekttreffen, Eupen (BE)	2			

¹ Including - in the case of mobility involving persons with special needs - accompanying persons

Total number of mobilities	4	
2.5 Number of mobilities to be carried out by 31.7.2014	12	

3. Grantholder's declaration to be signed by the person legally authorised to sign on behalf of your institution/organisation and by the Partnership contact person in your institution/organisation:

<p>"We, the undersigned, certify that the information contained in this Progress Report is correct to the best of our knowledge".</p>	
<p>Date: 13.05.2013</p> <p>Place: Düsseldorf</p> <p>Name and position of the contact person: Peter Dohmen, Projektreferent</p> <p>Signature of the contact person: </p>	<p>Date: 13.05.2013</p> <p>Place: Düsseldorf</p> <p>Name and position of the Head of institution/organisation: Reiner Nolten, Hauptgeschäftsführer</p> <p>Signature of the Head of institution/organisation: </p> <p>Stamp of the institution/organisation (if applicable) </p>
